

# BASILICA CONSTRUCTION MAP

Starting May 20, 2019

## PHASE 1:

Basilica Entrance—May 20–31

- Sacristy southeast entrance to remain open
- Basilica south and southwest entrance to remain open
- Basilica southeast entrance closed

## PHASE 2:

Basilica Entrance—June 3–August 9

- Sacristy southeast entrance closed
- Basilica south and southwest entrance closed
- Basilica southeast entrance to remain open

## PHASE 3:

Corby Drive—July 22–August 9

- Corby Drive closed
- Temporary delivery/drop-off route used during phase 3

## PHASES 2 & 3:

- Temporary delivery/drop-off route used during phases 2 and 3

## GROTTO PHASE:

- See separate phasing plan for Grotto renovations

