PHASE 1:
Basilica Entrance—May 20–31
- Sacristy southeast entrance to remain open
- Basilica south and southwest entrance to remain open
- Basilica southeast entrance closed

PHASE 2:
Basilica Entrance—June 3–August 9
- Sacristy southeast entrance closed
- Basilica south and southwest entrance closed
- Basilica southeast entrance to remain open

PHASE 3:
Corby Drive—July 22–August 9
- Corby Drive closed
- Temporary delivery/drop-off route used during phase 3

PHASES 2 & 3:
- Temporary delivery/drop-off route used during phases 2 and 3

GROTTO PHASE:
- See separate phasing plan for Grotto renovations

The duration of the phases assumes typical weather conditions.